? m@ Matthew W. Gissendanner

Power For Living Associate General Counsel

mattthewgssendanner@scana.com

October 19, 2018

VIA ELECTRONIC DELIVERY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina

101 Executive Center Drive
Columbia, South Carolina 29210

RE: Docket No. 2012-225-E - Application of South Carolina Electric & Gas
Company for a Certificate of Environmental Compatibility and Public
Convenience and Necessity for the Construction and Operation of Two
230 kV Transmission Lines from Its V.C. Summer Switchyard #2 to Its
Planned St. George 230 kV Switching Station

Dear Ms. Boyd:

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26,
2012, the Public Service Commission of South Carolina (“Cammission™) granted
South Carolina Electric & Gas Company (‘SCE&G”) a Certificate of Environmental
Compatibility and Public Convenience and Necessity for the construction and
operation of two 230-kV tramsmission lines from SCE&G's V.C. Summer Switchyard
#2 to the planned St. George 230 kV Switching Station (VCS2-St. George 230 kV
Lines No. 1 and No. 2) and for the construction and operation of the St. George 230
kV Switching Station and the Saluda River 230/115 kV Substation. In Order No.
2012-730, the Commission required SCE&G to notify the Commission and the South
Carolina Office of Regulatory Staff (“ORS”) of any changes to the planned commercial
operation dates of the facilities.
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By letter dated, December 13, 2017, SCE&G informed the Commission that
the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St.
George 230 kV Line No. 1 were planned to be in-sefvice no later than December 31,
2018.

By this letter and in compliance with Order No. 2012-730, SCE&G hereby
notifies the Conimission that, although construction of the remainder of the VCS2-
St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1is
scheduled to be completed by December 31, 2018, the final inspection, testing, and
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energization will not be completed until January 31, 2019, as a result of delays caused
by Hurricanes Florence and Michael. As such, the remainder of the VCS2-St. George
230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1 are now
scheduled to be in-service no later than January 31, 2019.!

By copy of this letter and in compliance with Order No. 2012-730, we are also
providing ORS with notification of the change in planned commercial operation date
for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St.
George 230 kV Line No. 1.

If you have any questions, please advise.
Very teuly yours,
Matthew W. Gissendianner
MWG/kms
cc:  Ms. Dawn Hipp

Mr. Jeffrey M. Nelson, Esquire
(via electronic mail and First Class U.S. Mail)
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! During construction, the VCS2 — St. George 230 kV Line No. 1 was folded into the Orangeburg
East 230 kV Substation, which is immediately adjacent to the line. The approximately 25-mile

long Orangeburg East- St. George 230 kV Segment of the VCS2 — St. George 230 kV Line No.
1 has already been energized and is presently in-service.




